
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/25/2018

ESTIMATE SUMMARY 07:59:41

CONTID: C22170         ESTIMATE NO: 0005 PROG 2005

PCN: 22170-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 G-03-Q CO OVERFLOW NEAR DEBEQUE PERCENT TIME:

PROJECT NO: FBR0701-242                   

I-70 G-03-Q CO OVERFLOW NEAR DEBEQUE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,893,716.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,669,354.87 NON-PARTICIPATING 407,901.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.52

CALENDAR DAYS

CALENDAR DAYS

90.15%

285,123.58

407,901.41

407,901.41

407,901.41

$

$

$

$

0.00

2,608,592.62

2,608,592.62

0.00

2,608,592.62

-40,040.32

0.00

2,568,552.30

0.00

AMOUNT DUE 2,568,552.30 407,901.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 407,901.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

152.0 TIME ALLOW: 182

ORIG TIME ALLOW: 182

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/26/2018

03/26/2018

08/24/2018

08/24/2018

09/25/2018

01/25/2018

02/06/2018

03/05/2018

03/26/2018
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

24,620.001.000

0.00

1.000

L S 

24,620.00000

0010 Removal of Asphalt Mat (Planing) 0.000

2,760.000

202-00240  
 

8,280.002,760.000

8,280.00

2,760.000

SY  

3.00000

0015 Removal of Rumble Strips 1,226.000

0.000

202-00248  
 

3,678.001,226.000

0.00

1,226.000

LF  

3.00000

0020 Removal of Pavement Marking 13,536.300

21,529.000

202-00250  
 

26,298.9835,065.300

16,146.75

35,065.300

SF  

0.75000

0025 Embankment Material (Complete In Place) 1,065.000

0.000

203-00060  
 

26,625.001,065.000

0.00

1,065.000

CY  

25.00000

0030 Backhoe 5.000

0.000

203-01510  
 

625.005.000

0.00

5.000

HOUR

125.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0040 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

300.002.000

0.00

2.000

HOUR

150.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

95.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

215.00000

0055 Erosion Log Type 1 (12 Inch) 1,429.000

0.000

208-00002  
 

8,574.001,429.000

0.00

1,429.000

LF  

6.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 45.000

0.000

208-00035  
 

360.0045.000

0.00

45.000

LF  

8.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,850.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

650.0010.000

650.00

10.000

HOUR

65.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

7.500

208-00105  
 

750.007.500

750.00

7.500

HOUR

100.00000

0085 Sweeping (Sediment Removal) 61.000

27.750

208-00106  
 

13,312.5088.750

4,162.50

88.750

HOUR

150.00000

0090 Erosion Control Management 100.000

25.000

208-00207  
 

12,500.00125.000

2,500.00

125.000

DAY 

100.00000

0095 Reset Ground Sign 0.000

1.000

210-00810  
 

450.001.000

450.00

1.000

EACH

450.00000

0100 Reset Guardrail Type 7 0.000

400.000

210-01170  
 

2,000.00400.000

2,000.00

400.000

LF  

5.00000

0105 Seeding (Native) 0.000

1.900

212-00006  
 

1,938.001.900

1,938.00

1.900

ACRE

1,020.00000

0110 Seeding (Temporary) 0.600

0.000

212-00009  
 

1,500.000.600

0.00

0.600

ACRE

2,500.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.600

1.900

212-00032  
 

6,375.002.500

4,845.00

2.500

ACRE

2,550.00000

0120 Spray-on Mulch Blanket 0.600

1.900

213-00012  
 

8,125.002.500

6,175.00

2.500

ACRE

3,250.00000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

32.000

HOUR

130.00000

0130 Wildlife Biologist 8.000

0.000

240-00000  
 

1,000.008.000

0.00

8.000

HOUR

125.00000

0135 Removal of Nests 14.000

0.000

240-00010  
 

1,910.4414.000

0.00

14.000

HOUR

136.46000

0140 Netting 1,821.000

0.000

240-00020  
 

12,801.631,821.000

0.00

1,821.000

SY  

7.03000

0145 Environmental Health and Safety Management 0.660

0.340

250-00010  
 

4,625.001.000

1,572.50

1.000

L S 

4,625.00000

0150 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

234.40000

0155 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

283.70000

0160 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

101.25000

0165 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

305.83000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 19.000

0.000

403-00720  
 

3,325.0019.000

0.00

25.000

TON 

175.00000

0175 Hot Mix Asphalt (Grading SX) (100) 0.000

265.510

403-34801  
 

26,551.00265.510

26,551.00

265.510

TON 

100.00000

0180 Asphalt Cement Performance Grade (PG 76-28) 0.000

14.130

411-03345  
 

5,652.0014.130

5,652.00

14.130

TON 

400.00000

0185 Emulsified Asphalt (Slow-Setting) 0.000

132.000

411-10255  
 

528.00132.000

528.00

238.000

GAL 

4.00000

0190 Geotextile (Erosion Control) (Class 1) 590.000

0.000

420-00102  
 

2,950.00590.000

0.00

590.000

SY  

5.00000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.50000

0200 Delineator (Type I) 0.000

2.000

612-00001  
 

40.002.000

40.00

2.000

EACH

20.00000

0205 Delineator (Type II) (Barrier) 0.000

11.000

612-00022  
 

242.0011.000

242.00

11.000

EACH

22.00000

0210 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

225.00000

0215 Rumble Strip 0.000

1,064.000

614-80385  
 

1,851.361,064.000

1,851.36

1,300.000

LF  

1.74000

0220 Detour Pavement 1,063.000

0.000

621-00450  
 

100,985.001,063.000

0.00

1,063.000

SY  

95.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Detour Drainage Pipe (Class 0) 360.000

0.000

624-20300  
 

18,000.00360.000

0.00

360.000

LF  

50.00000

0230 Construction Surveying 0.950

0.050

625-00000  
 

8,714.001.000

435.70

1.000

L S 

8,714.00000

0235 Mobilization 1.000

0.000

626-00000  
 

229,500.001.000

0.00

1.000

L S 

229,500.00000

0240 Public Information Services (Tier IV) 0.755

0.245

626-01104  
 

11,272.001.000

2,761.64

1.000

L S 

11,272.00000

0245 Modified Epoxy Pavement Marking 0.000

275.000

627-00008  
 

28,875.00275.000

28,875.00

275.000

GAL 

105.00000

0250 Pavement Marking Paint (High Build) 252.000

0.000

627-00013  
 

13,104.00252.000

0.00

1,044.000

GAL 

52.00000

0255 Preformed Plastic Pavement Marking (Type I)(Inlaid) 974.000

2,263.000

627-01010  
 

42,081.003,237.000

29,419.00

3,237.000

SF  

13.00000

0260 Flagging 45.500

81.000

630-00000  
 

2,783.00126.500

1,782.00

126.500

HOUR

22.00000

0265 Traffic Control Inspection 101.000

3.000

630-00007  
 

7,800.00104.000

225.00

175.000

DAY 

75.00000

0270 Traffic Control Management 17.000

20.000

630-00012  
 

17,575.0037.000

9,500.00

37.000

DAY 

475.00000

0275 Flashing Beacon (Portable) 15.300

1.700

630-80001  
 

2,550.0017.000

255.00

282.510

EACH

150.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Barricade (Type 3 M-A) (Temporary) 4.500

0.500

630-80335  
 

625.005.000

62.50

6.000

EACH

125.00000

0285 Construction Traffic Sign (Panel Size A) 24.300

2.700

630-80341  
 

810.0027.000

81.00

29.000

EACH

30.00000

0290 Construction Traffic Sign (Panel Size B) 62.100

6.900

630-80342  
 

2,070.0069.000

207.00

69.000

EACH

30.00000

0295 Construction Traffic Sign (Panel Size C) 17.100

1.900

630-80343  
 

570.0019.000

57.00

36.000

EACH

30.00000

0300 Portable Message Sign Panel 1.800

0.200

630-80355  
 

9,000.002.000

900.00

3.000

EACH

4,500.00000

0305 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

10,500.003.000

1,050.00

3.000

EACH

3,500.00000

0310 Drum Channelizing Device 207.900

23.100

630-80360  
 

3,465.00231.000

346.50

231.000

EACH

15.00000

0315 Drum Channelizing Device (With Light) (Flashing) 5.400

0.600

630-80363  
 

90.006.000

9.00

55.000

EACH

15.00000

0320 Drum Channelizing Device (With Light) (Steady Burn) 46.800

5.200

630-80364  
 

780.0052.000

78.00

52.000

EACH

15.00000

0325 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0330 Concrete Barrier (Temporary) 10,899.900

1,598.100

630-80370  
 

687,390.0012,498.000

87,895.50

12,498.000

LF  

55.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Glare Screen (Temporary) 6,507.900

723.100

630-80378  
 

108,465.007,231.000

10,846.50

7,231.000

LF  

15.00000

0340 Traffic Cone 112.500

12.500

630-80380  
 

687.50125.000

68.75

300.000

EACH

5.50000

0345 Impact Attenuator (Temporary) 6.300

0.700

630-85010  
 

8,750.007.000

875.00

7.000

EACH

1,250.00000

0350 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

28,150.002.000

2,815.00

2.000

EACH

14,075.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Asphalt Pavement Incentive 0.000

-329.980

700-70012  
 

-329.98-329.980

-329.98

3,500.000

F A 

1.00000

0370 F/A Incentive 0.000

120,000.000

700-70014  
 

120,000.00120,000.000

120,000.00

160,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

1,385.190

700-70019  
 

1,385.191,385.190

1,385.19

8,500.000

F A 

1.00000

0380 F/A Hazardous Waste Disposal LEAD BASED PAINT 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Added Item (Dollar)/ Price Reduction for Over-weight 
Trucks

0.000

-40.000

900-00006  
 

-40.00-40.000

-40.00

0.000

DOL 

1.00000

CAT 1,675,794.62383,894.411,838,277.05CURRENT AMT0200 $ $ $

CAT NO0300 G-03-Q 

0390 Removal of Debris 1.000

0.000

201-00005  
 

850.001.000

0.00

1.000

L S 

850.00000

0395 Removal of Asphalt Mat (Planing) (Special) 2,592.000

0.000

202-00246  
 

16,848.002,592.000

0.00

2,592.000

SY  

6.50000

0400 Removal of Bridge Railing 1,294.000

0.000

202-00425  
 

51,760.001,294.000

0.00

1,294.000

LF  

40.00000

0405 Removal of Portions of Present Structure (Class 2) 54.000

0.000

202-00453  
 

12,150.0054.000

0.00

139.000

SY  

225.00000

0410 Removal of Portions of Present Structure (Class 3) 6.000

0.000

202-00460  
 

3,900.006.000

0.00

30.000

SY  

650.00000

0415 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0420 Removal of Expansion Device 133.000

0.000

202-00504  
 

26,600.00133.000

0.00

133.000

LF  

200.00000

0425 Removal of Guardrail Type 3 132.000

0.000

202-01130  
 

660.00132.000

0.00

132.000

LF  

5.00000

0430 Sandblasting Reinforcing Steel 212.000

0.000

202-05100  
 

5,883.00212.000

0.00

349.000

SY  

27.75000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0435 Removal and Disposal of Paint 0.000

0.000

202-05300  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0440 Structure Excavation 0.000

56.000

206-00000  
 

1,400.0056.000

1,400.00

56.000

CY  

25.00000

0445 Hot Mix Asphalt (Grading SX) (100) 498.150

-0.020

403-34801  
 

49,813.00498.130

-2.00

763.640

TON 

100.00000

0450 Asphalt Cement Performance Grade (PG 76-28) 0.000

26.500

411-03345  
 

10,600.0026.500

10,600.00

26.500

TON 

400.00000

0455 Emulsified Asphalt (Slow-Setting) 0.000

129.000

411-10255  
 

516.00129.000

516.00

257.000

GAL 

4.00000

0460 Alter and Erect Structural Steel 3,120.000

0.000

509-08020  
 

171,600.003,120.000

0.00

3,120.000

LB  

55.00000

0465 Retrofit/Repair Type I 37.000

0.000

509-08201  
 

26,825.0037.000

0.00

37.000

EACH

725.00000

0470 Retrofit/Repair Type II 8.000

0.000

509-08202  
 

2,000.008.000

0.00

16.000

EACH

250.00000

0475 Bridge Drain (6 Inch) 4.000

0.000

513-00606  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0480 Waterproofing (Membrane) 2,571.000

0.000

515-00120  
 

43,707.002,571.000

0.00

2,571.000

SY  

17.00000

0485 Concrete Sealer 0.000

497.000

515-00400  
 

9,443.00497.000

9,443.00

497.000

SY  

19.00000
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PCN: 22170-BID    ESTIMATE RUN 09/25/2018

PROJECT: FBR0701-242                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0490 Bridge Expansion Device (0-4 Inch) 133.000

0.000

518-01004  
 

39,900.00133.000

0.00

133.000

LF  

300.00000

0495 Concrete Class D (Bridge) 27.200

0.000

601-03040  
 

34,000.0027.200

0.00

27.200

CY  

1,250.00000

0500 Concrete (Patching) 107.000

0.000

601-06102  
 

5,350.00107.000

0.00

629.000

CF  

50.00000

0505 Concrete (Patching) 156.000

60.000

601-06150  
 

4,320.00216.000

1,200.00

216.000

SF  

20.00000

0510 Galvanic Anodes 257.000

0.000

601-51005  
 

5,140.00257.000

0.00

845.000

EACH

20.00000

0515 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,870.000

LB  

4.00000

0520 Reinforcing Steel (Epoxy Coated) 3,236.000

0.000

602-00020  
 

13,753.003,236.000

0.00

3,236.000

LB  

4.25000

0525 Guardrail Type 3 (6-3 Post Spacing) 75.000

0.000

606-00301  
 

3,750.0075.000

0.00

75.000

LF  

50.00000

0530 Transition Type 3G 2.000

0.000

606-01370  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0535 Transition Type 3H 1.000

0.000

606-01380  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0540 Bridge Rail Type 10M (Special) 1,294.000

0.000

606-11032  
 

323,500.001,294.000

0.00

1,294.000

LF  

250.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:59:41

CUMULATIVE
AMOUNT

CAT NO0300 G-03-Q 

0545 Curb Type 6 (Section M) 0.000

20.000

609-60011  
 

2,000.0020.000

2,000.00

20.000

LF  

100.00000

0550 2 Inch Electrical Conduit (Plastic) 1,336.000

0.000

613-01200  
 

6,680.001,336.000

0.00

1,336.000

LF  

5.00000

0555 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

3,500.002.000

3,500.00

2.000

EACH

1,750.00000

0560 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

610.000

LF  

1.74000

0585 Added Item (Dollar)/ Price Reduction Out of 
Specification Concrete

0.000

-4,650.000

900-00006  
 

-4,650.00-4,650.000

-4,650.00

0.000

DOL 

1.00000

CAT 902,298.0024,007.001,024,939.15CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 30,500.000.0030,500.00CURRENT AMT0400 $ $ $

$ 2,608,592.62407,901.41$2,893,716.20$CURRENT AMTPROJECT TOTAL


